COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/09/2006

ESTIMATE SUMMARY 14:47:50
CONTID: C15195 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15195-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 209.( DAYS TIME ALLOW: 10/15/2( FIXED COMPLETION DAT
I 70 EJMT RESURFACING PERCENT TIME: 97.21 ORIG TIME ALLOW: 10/15/2( FIXED COMPLETION DAT
PROJECT NO: IM 0702-257
I 70 EJMT RESURFACING
NAME OF ROAD: INTERSTATE 70
PROJECT COUNTIES: CLEAR CREEK SUMMIT
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 10/09/2006 DATE TIME STARTED 03/15/2006
225 UNION BLVD. SUITE 500 DATE LET 02/16/2006 DATE WORK BEGAN  04/04/2006
DATE AWARDED 02/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/15/2006 DATE ACCEPTED
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 03/15/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,957,491.88 PARTICIPATING $ 3,566,761.38 S 1,978,403.50
AWARD PROJECT AMT: $  3,819,931.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 90.13% TOTAL EARNINGS 3,566,761.38 1,978,403.50
FUNDS AVAILABLE: $ 390,730.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,566,761.38 1,978,403.50
TOTAL CLAIMS: $ 0.00 RETATNAGE -49,856.42 -28,242.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,516,904.96 1,950,161.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,516,904.96 1,950,161.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,950,161.45
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CONTID: C15195 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15195-BID ESTIMATE RUN 10/09/2006
PROJECT: IM 0702-257 ESTIMATE NO: 0006 14:47:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0065 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.300
LS 0.000 0.00
10,000.00000 0.300 3,000.00
0070 210-00050 RESET FIRE HYDRANT 14.000 13.000
EACH 0.000 0.00
4,000.00000 13.000 52,000.00
0075 210-04010 ADJUST MANHOLE 90.000 122.000
EACH -32.000 -24,000.00
750.00000 90.000 67,500.00
0080 210-04015 MODIFY MANHOLE 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0085 210-04050 ADJUST VALVE BOX 21.000 0.000
EACH 21.000 7,350.00
350.00000 21.000 7,350.00
0090 212-00006 SEEDING (NATIVE) 20.000 16.000
ACRE 0.000 0.00
840.00000 16.000 13,440.00
0095 212-00032 SOIL CONDITIONING 20.000 16.000
ACRE 0.000 0.00
1,300.00000 16.000 20,800.00
0100 213-00002 MULCHING (WEED FREE HAY) 20.000 16.000
ACRE 0.000 0.00
1,100.00000 16.000 17,600.00
0105 213-00061 MULCH TACKIFIER 3,400.000 3,200.000
1B 0.000 0.00
2.20000 3,200.000 7,040.00
0110 304-09000 AGGREGATE BASE COURSE (SPECIAL) 1,454.000 0.000
cY 1,454.000 79,970.00
55.00000 1,454.000 79,970.00
0115 306-01000 RECONDITIONING 32,522.000 32,522.000
sy 0.000 0.00
1.00000 32,522.000 32,522.00



CONTID: C15195 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15195-BID ESTIMATE RUN 10/09/2006
PROJECT: IM 0702-257 ESTIMATE NO: 0006 14:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0120 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 680.000 0.880
TON 498.190 104,619.90
210.00000 499.070 104,804.70
0125 403-09210 *STONE MATRIX ASPHALT 8,700.000 0.000
TON 8,661.740  588,998.32
68.00000 8,661.740 588,998.32
0130 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 3,953.000 0.000
TON 3,952.230 260,847.18
66.00000 3,952.230 260,847.18
0135 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 636.980 0.000
TON 636.980  337,599.40
530.00000 636.980 337,599.40
0140 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 250.000 0.000
TON 248.790 97,028.10
390.00000 248.790 97,028.10
0145 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 4,295.000 0.000
GAL 4,295.000 8,590.00
2.00000 4,295.000 8,590.00
0150 601-06100 CONCRETE (PATCHING) 11.000 0.000
cy 7.100 2,840.00
400.00000 7.100 2,840.00
0155 604-39010 MANHOLE SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0160 606-20010 *TENSIONED CABLE BARRIER 23,937.000 21,975.500
LF 847.000 11,858.00
14.00000 22,822.500 319,515.00
0165 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 20.000 16.000
EACH 4.000 11,600.00
2,900.00000 20.000 58,000.00
0170 607-11525 FENCE (PLASTIC) 250.000 0.000
LF 250.000 750.00

3.00000 250.000 750.00
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PCN: 15195-BID ESTIMATE RUN 10/09/2006
PROJECT: IM 0702-257 ESTIMATE NO: 0006 14:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 613-00075 *3/4 INCH ELECTRICAL CONDUIT 143.000 143.000
LF 0.000 0.00
55.00000 143.000 7,865.00
0180 613-05200 *HEAT TRACE CABLE 3,600.000 2,879.000
LF 660.000 4,620.00
7.00000 3,539.000 24,773.00
0185 613-10000 *WIRING 1.000 1.000
L s 0.000 0.00
4,000.00000 1.000 4,000.00
0190 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 324.000 0.000
LF 324.000 4,860.00
15.00000 324.000 4,860.00
0195 619-00007 CONNECT TO EXISTING WATERLINE 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0200 619-00013 3 INCH CURED-IN-PLACE-PIPE WATERLINE 100.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0205 619-00018 8 INCH CURED-IN-PLACE-PIPE WATERLINE 0.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0210 619-72024 3 INCH PRESSURE REDUCING VALVE 2.000 1.000
EACH 1.000 4,000.00
4,000.00000 2.000 8,000.00
0215 619-72048 6 INCH PRESSURE REDUCING VALVE 2.000 1.000
EACH 1.000 6,000.00
6,000.00000 2.000 12,000.00
0220 619-75064 8 INCH GATE VALVE 9.000 5.000
EACH 2.000 6,000.00
3,000.00000 7.000 21,000.00
0225 625-00000 *CONSTRUCTION SURVEYING 1.000 0.680
L s 0.000 0.00

50,000.00000 0.680 34,000.00
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PCN: 15195-BID ESTIMATE RUN 10/09/2006
PROJECT: IM 0702-257 ESTIMATE NO: 0006 14:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 625-00001  *CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0235 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.400 95,600.00
239,000.00000 1.000 239,000.00
0240 627-00005  *EPOXY PAVEMENT MARKING 157.000 0.000
GAL 31.000 2,945.00
95.00000 31.000 2,945.00
0245 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 90.000 0.000
GAL 83.000 2,075.00
25.00000 83.000 2,075.00
0250 627-01010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 0.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0255 630-00000  *FLAGGING 2,852.500 2,132.500
HOUR 720.000 20,160.00
28.00000 2,852.500 79,870.00
0260 630-00007  *TRAFFIC CONTROL INSPECTION 70.000 56.000
DAY 7.000 1,260.00
180.00000 63.000 11,340.00
0265 630-00012  *TRAFFIC CONTROL MANAGEMENT 100.000 68.000
DAY 22.000 19,800.00
900.00000 90.000 81,000.00
0270 630-80001  *FLASHING BEACON (PORTABLE) 8.000 4.000
EACH 3.200 6,080.00
1,900.00000 7.200 13,680.00
0275 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 13.000 4.500
EACH 7.200 1,800.00
250.00000 11.700 2,925.00
0280 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 3.000
EACH 2.400 153.60

64.00000 5.400 345.60
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PCN: 15195-BID ESTIMATE RUN 10/09/2006
PROJECT: IM 0702-257 ESTIMATE NO: 0006 14:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0285 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.000 30.500
EACH 31.600 3,033.60
96.00000 62.100 5,961.60
0290 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 45.000 14.000
EACH 26.500 2,650.00
100.00000 40.500 4,050.00
0295 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 250.000 125.000
SF 100.000 2,300.00
23.00000 225.000 5,175.00
0300 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 3.000 1.000
TYPE)
EACH 1.700 1,020.00
600.00000 2.700 1,620.00
0305 630-80359 *PORTABLE MESSAGE SIGN PANEL 75.000 32.000
DAY 36.000 9,000.00
250.00000 68.000 17,000.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 200.000 85.500
EACH 68.400 3,420.00
50.00000 153.900 7,695.00
0315 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
64.00000 0.000 0.00
0320 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0325 630-80380 *TRAFFIC CONE 250.000 125.000
EACH 100.000 1,200.00
12.00000 225.000 2,700.00
0330 630-80390  *CHANNELIZING DEVICE (SPECIAL) 0.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0335 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
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PCN: 15195-BID ESTIMATE RUN 10/09/2006
PROJECT: IM 0702-257 ESTIMATE NO: 0006 14:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0340 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70016 F/A FUEL COST ADJUSTMENT 18,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70021 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0365 700-70025 F/A QUALITY INCENTIVE PAYMENT 55,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70290 F/A MANHOLE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 727.120 727.120
TON 0.000 0.00

106.00000 727.120 77,074.72
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PCN: 15195-BID ESTIMATE RUN 10/09/2006
PROJECT: IM 0702-257 ESTIMATE NO: 0006 14:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0405 626-00100 MOBILIZATION (WITHOUT AUTOPAY) 2.000 2.000
LS 0.000 0.00
2,000.00000 2.000 4,000.00
0410 627-00001 PAVEMENT MARKING PAINT 35.000 35.000
GAL 0.000 0.00
25.00000 35.000 875.00
0415 619-50641 8 INCH PLASTIC PIPE (INSTALL ONLY) 8" HDPE TITE LINER 3,002.000 3,002.000
LF 0.000 0.00
135.68000 3,002.000 407,311.36
0420 900-00007 ADDED ITEM (EACH)/ 20" ALUMINUM LETTERING 74.000 74.000
EACH 0.000 0.00
240.00000 74.000 17,760.00
0425 900-00007 ADDED ITEM (EACH)/ RESILIENT SEATED GATE VALVE 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
CAT 0200 CURRENT AMT $ 3,940,491.88 $1,978,403.50% 3,549,761.38
CAT NO0400 CONSTRUCTION ENGINEERING
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
CAT 0400 CURRENT AMT $ 17,000.00 $ 0.00s 17,000.00
PROJECT TOTAL CURRENT AMT $ 3,957,491.88 $1,978,403.50 $ 3,566,761.38



